CALIFORNIA

High-Speed Rail Authority

CHANGE ORDER (CO)

CO No.: 000164

TITLE:

Final Determination of Environmental

Related Change Orders

PROJECT: Construction Package No. 1

CONTRACTOR:

Attn: Ghassan Arigat

DATE:

CONTRACT NO:

Tutor PerinifZachry/Parsons, a Joint Venture

1401 Fulton Street

Suite 400
Fresno, CA 93721

512212017

HSR 13-06

DESCRIPTION OF CHANGE:

In accordance with Section 17.9 of the General Provisions, this Change Order provides Final Determination of Allowable
Costs for the following Changes and no further charges shall be aliowed to the listed change orders.

ADJUSTMENT IN CONTRACT PRICE:

The value of each Change Order listed below shall be adjusted by the amount indicated, for a total reduction in the contract
price of $1,082,684.94.

Change Executed Amount Final Determination of Adjustment
Order Allowable Cost Amount
00012 $ 180,000.00 $ 131,289.64 ($48,710.36)
00013 $ 280,000.00 $ 251,103.38 ($28,896.62)
00020 $ 480,000.00 $ 33,885.96 ($446,114.04)
00025 $ 250,000.00 $ 76,058.04 {$173,941.96)
00027 $ 50,000.00 $ 16,136.27 ($33,863.73)
00030 $ 50,000.00 $ 6,042.48 ($43,957.52)
00031 $ 500,000.00 $ 424,201.81 ($75,798.19)
00032 $ 150,000.00 $ 44,037.26 {$105,962.74)
00033 $ 100,000.00 $ 45,544.02 {$54,455.98)
00035.1 $ 100,000.00 $ 29,016.20 ($70,983.80)
Totals $2,140,000.00 $1,057,315.06 {$1,082,684.94)
TIME ADJUSTMENT:
There shall be no time adjustment by reason of this Change Order since the work involved does not affect the controlling
operation(s).
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High-S | Rail Authority CHANGE ORDER (CO) CO No.: 000164

TITLE: Final Determination of Environmentai DATE: 51222017
Related Change Orders

PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain
unchanged and in full force and effect. The parties agree that this Change Order is a final and equitabie adjustment of the
Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of
whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but not
limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the modifications
specified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor's Sworn Certification

By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true. under
penalty of perjury {under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes ali
known and anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such
proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is faisely
represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is
justified as to entitlement and amount of money and/or time requested and has no reason to believe and does not believe
that the factual basis for the Subcontractor's claim is falsely represented.

Subcontractor's Sworn Certification(s):

Attached as [indicate "none” if no
such Subcontractors are involved] are sworn certifications from each Subcontracter invoived in the Work or event
contemplated by this Change Order in the form above.

Tutor Perinj/Zachry/Parsons, a Joint Venture

Acceptafice BY—
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T
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Ghassan Ariqat - Project Manager/Director | 67&/ 1-4/-
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California High-Speed Rail Authority
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